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ROBINSON MCFADDEN

ATTORNEYS AND COUNSELORS AT LAW

May 8, 2008

VIA ELECTRONIC FILING

Mr. Charles Terreni

Public Service Commission of South Carolina
Synergy Business Park, Saluda Building

101 Executive Center Drive

Columbia, SC 29210

ROBINSON, MCFADDEN & MOORE, P.C.

COIUMBIA, SOUTH CAROLINA

Frank R. Ellerbe, I

1901 MAIN STREET, SUITE 1200
POST OFFICE BOX 844

COLUMBIA, SOUTH CAROLINA 298202
Pl

(803) 779-8000 | (803) 227-1112 direct
FAX

(B03) 262-0724 | (803) 744-15568 direct

fellerbe@robinsonlaw.com

Re: Application of Duke Energy Carolinas, LLC for Approval of Decision

to Incur Nuclear Generation Pre-construction Costs

Docket No. 2007-440-E

Dear Mr. Terreni:

Enclosed for filing please find Duke Energy Carolinas, LLC’s Third Supplemental
Response to Friends of the Earth’s first discovery requests. These responses have
been prepared in order for Duke Energy Carolinas to comply with the Hearing Officer

Directive Dated May 5, 2008.

Yours truly,

RoBINSON, MCFADDEN & MOORE, P.C.

Frank R. Ellerbe, Ill

FRE/bds
Enclosures

cc/enc: Kodwo Ghartey-Tagoe, VP Legal, State Regulation (via email)
Lawrence B. “Bo” Somers, Associate General Counsel (via email)

Nanette Edwards, Esquire (via email & U.S. Mail)

C. Lessie Hammonds, Esquire (via email & U.S. Mail)
Scott A. Elliot, Esquire (via email & U.S. Mail)

Robert Guild, Esquire (via email & U.S. Mail)

John M. Bowen, Jr. Esquire (via email & U.S. Mail)

Randall Dong (via email)
Charles Terreni (via email)
Joseph Melchers (via email)

—
TIT MERITAS LAW FIRMS WORLDWIDE



STATE OF SOUTH CAROLINA )
) BEFORE THE
) PUBLIC SERVICE COMMISSION
) OF SOUTH CAROLINA
In the Matter of ; COVER SHEET
Application of Duke Energy Carolinas, LL.C for ;
Approval of Decision to Incur
Nuclear Generation Pre-Construction Costs ; 11\)181?41;;:; 2007-440-E
)
)
)

(Please type or print)

Submitted by: Frank R. Ellerbe, IT1

Address:

Robinson, McFadden & Moore, P.C.

P.O. Box 944

Columbia, SC 29202

SC Bar Number: 1866

Telephone: (803) 779-8900
Fax: (803) 252-0724
Other:

Email: fellerbe@robinsonlaw.com

NOTE: The cover sheet and information contained herein neither replaces nor supplements th?ﬁl'mg and service of pleadings or other papers
as required by law. This form is required for use by the Public Service Commission of South Carolina for the purpose of docketing and must

be filled out completely.

DOCKETING INFORMATION (Check all that apply)
[ ] Emergency Relief demanded in petition

[] Request for item to be placed on Commission's Agenda expeditiously

[] Other:

INDUSTRY (Check one) NATURE OF ACTION (Check all that apply)
X Electric [0 Affidavit [l Letter [ Request

O Flectric/Gas [l Agreement [(] Memorandum [0 Request for Certification
[0 Electric/Telecommunications [ Answer [l Motion [ Request for Investigation
[ ElectricrWater [CJ Appeliate Review [CJ Objection O Resale Agreement
[(] Electric/Water/Telecom. ] Application 1 Petition [0 Resale Amendment
1 Electric/Water/Sewer ] Brief [ Petition for Reconsideration [ Reservation Letter
O Gas [ Certificate [J Petition for Rulemaking [J Response

[J Raiiroad [ Comments [T Petition for Rule to Show Cause [ Response to Discovery
] Sewer [1 Complaint [ Petition to Intervene [ Return to Petition
[0 Telecommunications [] Consent Order [] Petition to Intervene Out of Time [0 Stipulation
[ Transportation [1 Discovery [1 Prefiled Testimony [l Subpoena
[0 water [ Exhibit [0 Promotion 1 Tarift
[0 Water/Sewer ] Expedited Consideration [l Proposed Order ™
[l Administrative Matter [] Interconnection Agreement [ Protest
O Other: [ Interconnection Amendment [ Publisher's Affidavit

1

[0 Late-Filed Exhibit

Report



BEFORE
THE PUBLIC SERVICE COMMISSION
OF SOUTH CAROLINA

DOCKET NO. 2007-440-E

In Re: ) DUKE ENERGY
) CAROLINAS’ THIRD
Application of Duke Energy Carolinas, LLC ) SUPPLEMENTAL
For Approval of Decision to Incur Nuclear ) DISCOVERY RESPONSE
)
)
)
)

Generation Pre-Construction Costs

Pursuant to Commission Hearing Officer Directive dated May 5, 2008,
(“Directive”) Duke Energy Carolinas, LLC, (“Duke Energy Carolinas” or the “Company”)
supplements its responses to the discovery requests of Intervenor Friends of the Earth
(FOE"). The Directive required Duke Energy Carolinas to produce materials relating to
those pre-construction costs already expended and to the total projected costs, the
disclosure of which would not adversely affect Duke Energy Carolinas’ ability to
negotiate the lowest possible total cost for those components of the plant. The following
documents are produced in response to the Directive. Some of the documents contain
information which should remain confidential pursuant to the Directive. The confidential
information has been redacted.

DUKE000231

DUKE000232 redacted
DUKE000233 redacted
DUKE000237 redacted
DUKE000238

DUKEQ000239

DUKE000241

DUKE000242 redacted
DUKE000243 redacted
DUKE000244 redacted
DUKE000244-A
DUKE000245

DUKE000246 redacted
DUKEO000257



DUKE000258
DUKE000259
DUKE000260
DUKE000261
DUKE000262
DUKE000263
DUKE000264
DUKE000265
DUKE000266

Dated this 8™

C A

redacted

day of May , 2008.

RoBINSON, MCFADDEN & MOORE, P.C.

rank R.
Bonnie D. Shealy
1901 Main Street, Suite 1204
Post Office Box 944
Columbia, SC 29202
fellerbe@robinsonlaw.com
bshealy@robinsonlaw.com
Telephone (803) 779-8900

and

Kodwo Ghartey-Tagoe, VP Legal, State Regulation
Lawrence B. Somers, Associate General Counsel
Duke Energy Corporation

Post Office Box 1006

Charlotte, North Carolina 28201-1006

Telephone: 704-382-4295 or 704-382-8142
kghartey-tagoe@duke-energy.com
Ibsomers@duke-energy.com

Counsel for Duke Energy Carolinas, LLC
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STD:'05 to '07 2008 2009|108 & 09  |Total
Wio AFUDC 65| 65 70 135 200
w/ AFUDC 5 10 18 25 30
[Total — 70 76 85 160 230
14
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Summary

A B C D _ ;

1 2005 2008f 200 :
2 WEC/SSW (see WECSSW worksheet) 1] 0 8 i

'3 Owners contingency on WEC/SSW 0 0 1} N :
4 Owners (see Owners worksheet) 5 29 42} . ¢
5 -

6 Total wio inflation & w/o AFUDC 5 29 51

7 Total contingency in above 0 o 7

g Total w/ inflation @ .025 5 29 St e e ——

10

11 |Results remain very preliminary pending further refinements through at least the end of 2007.

12 | |

13

14 :

15 b

16

17

18

18 4

20 e : L3R

21 R :

23 : - e i

29 f

25 : .

26 : e

27 2 ; S




LETO0OMNA

Cost Recovery $126M Basls

Line| ] 2005 2008
4| COLA Preparation 5 10
2{NRC Reaview Fees
3!Site Praparation . 2
4{Land & ROW Purchases o 14
5|Construction Planning (DEC) 1
6/Supply Chain & Construction Pianning (WEC & Shaw) .

82 Phase 1A and Phase 1 1
6b] Long-lead procurement i
71Detailed Engineering (supports cost validation by 11/2007)
8JAFUDC 1
Annual Total 5 29
Cumulative Total ) 34
Notes:
2005 and 2006 values based on actuals.
Expianation for 5F iing ltems through 2007

COLA Prep - 2005 = 5M; 2006 = 13M; 19M n 2007 budgst. Includes Duke team labor and expenses and contracts (Enercon being gthe |
largest). X

NRC Review Fees - expected 2M in 2007 for COLA review

Site prep - includes demofition and restoration - values are estimates, no firm bid yet but information to date indicates this it will be close to
this. 2M in *06 included site restoration efforts. Some 2007 dollars may siip into 2008.

Land and ROW Purchases -l

(4]

Cons!ructlon Planning (DEC) lncludas Duke Iabor and expenses for EPC

[+;)

Supply Chain and Censiruction Planning (WEC and Shaw) - consists of 2 paris in 8a and 8b.

6

Phase 1a (expenase to firm up price estimate) = 1M in 2006 and 3M in 2007. Phase 1 {(equipment purchases) of 6M in 2007 is an estimate
at this time.

5b

Long-tead procurement - no firm estimate from vendor yet. This value is a portion of the total amount we know this wlll cost, but represents
the amount Duke is willing to spend until/uniess cost recovery is attained.

-

Detailed Engineering - 20M In 2007 is not firm but is an estimate at the time. Depends on funding by DOE and number of utilities
partipitating in WEC AP1000. We helieve the value to be less now.

o

AFUDC - standard calculation

CONFIDENTIAL

12/18/2007



. December 5, 2007

IConfidential: Contains Business Sensitive Information{
Memo-To-File ‘ :

Re: Lee Nuclear Station
Total Project STD thru 31Dec2007 and 2009
File: WL 4000.01.03

Background: In support of the December 2007 NC and SC Project Development Applications, the
Total Project Spend-to-Date (STD) is being refreshed.

Attachment I of this memo serves to document the basis for the Lee Nuclear Station Total Project STD
thru 31Dec2007.

Attachment II of this memo further documents the estimated Total Project STD thru 31Dec2009, as
required for the NC and SC Project Development Applications,

Refresh Results: Table shows the combined refreshed Total Exoject Cost throigh 31Dec2009 l’rom
Attachments I and II.

‘".;f fn ] smoas g | g '3-?*L~sl§=om~zooa *"ﬁh”{.‘.’ﬁ“
3 2007 o ;200 ;1< 2009 |
Dmnption A R : . 2009
TO‘!’ w/o AFUDC 86 G4 70 135 200
Total wAFUDC" 4 11 15 25 30
Total 70 75 a5 160 230

Performed by: /2

Carlos Diaz / 4 o

Reviewed and Approved by:
Robertl... M 0

=

Xc: Bl Dolan (w/o att.) ,' '
JR Vigor (w/o att.) ' g
File WL 4000.01.03 (w/att.)

DUKE000238

Page 1 of 3
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December 5, 2007

IConﬂdentiaI: Contains Business Sensitive Information|
Memo-To-File :

ATTACHMENT 1
Document the basis for the Lee Nuclear Station Total Project Spend to Date thru 31Dec2007.

References: L A. COLA EAC Worksheet Feb 07.x1s
LB. 10.03.07 2007 EOY spend.cstimate.xls
LC. Lee Contract Status 120307.xls

Assumptions: 1. No major perturbations or changes to total project spend will occur for the estimated
(forecasted) months of November and December, 2007

Refresh Process: Data Source “I. A", was refreshed using “LB” and “LC”.

1. Labor, Travel and Materials actual spent costs thru COB 310ct07 were Ioggad
and forecast spend for the remaining 2007 (Nov/Dec 2007) was detemnned via
a running 10 month average.

2. Contract To-Go spend was determined using Contract Invoiced to Date,
Invoice un-booked (accrued) costs, and not-yet-complete work required to
finish by EOY 2007.

3. Actual AFUDC was mcluded below the fine with Nov/Dec 2007 forecasted as
appropriate.

4. Costs/Forecasts were then tallied as concluded in the refresh as shown below:

Table shows the refreshed total STD (Spend to Date) Project Cost through 31Dec2007.

These costs include AFUDC.
.Task Description STD 2005-2007. .-
COLA Nz
Land & ROW 17.0
Site Restoration &
Development 65
EPC 14.7
Total wW/AFUDC 69.9*

d

* Note: Includes $4.4M in AFUDC charges

¥
?‘,‘

DUKE000239

Page 2of 3 :
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FE TTACHME FOR:

December 5, 2007
Memo To File -
A T 1

Document the basis for the Lee Nuclear Station Total Project Spend to Date thru
31Dec2007.

References: LA. COLA EAC Worksheet Feb 07.xls
I.B. 10.03.07 2007 EOY spend.estimate:xis

I.C. Lee Contract Status 120307 .xls

DUKE00024]1

Lt

CONFIDENTIAL
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Daer Printed V20/2007

L Nuclesr Station
Fabruary B, 2007 EAC e ettt e e
Spant To Outs
[ Line 2008 2008 123106 W
B v Didkw Laboe 5
[ [}
03 729 491
1 T19)
houss b
Hol 5 ®
ALLTOE
Aocruals 51 2,1
1
(] 5111970 [) 42
03 Malorals [ it 14,
154
=
G
! 1 14,847,
1 Labor
168
04 Contracts” 1
ot rall - 1] |
0 14274
h
(1] E ]
788
[1J
Duks 18
[ 8
[r ]

DUKE000242
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2007 EQY Spend to Date refresh (as of 310ct07).xIs

1062

DS 1608/ Total contract should conclude in ‘07, Add 1MM to ES|
Enercon Services Inc. 00021084 |COL P MORGAN |  $13.944,508 $6,839,024 $3,840,072 $12,679,006| $1,275,626 $347,000 $5,462 694 $14,302,622 | for PIN contringency
00021094 | COL Prep Additional
Enercon Services Inc. Amandment 1|Boring-Pin 1 MORGAN §318,1G0 $0 $318,100 $0 30 $0
COL Pins -
00021084 |2,3,4,5.7.6,10.11,
Enarcon Services Inc. Amend 2|12 ) MORGAN $554,548 $0 $554,548 $518,900 $0 $0 Subiract PN B not to exceed of $414,0407
iEnercon Services Inc. A 3 Pin#8 +Pins MORGAN $860,694 $0 $837,313 $23,381 $0 Accrue Pin 8 (rev 1), 15, 16, 17, 18, 213
[Faciities Planning & Siing Tranamission Line Sling
Inc. 00048930 | Siudy BOWLING $325.000 $421,000 $83,058 $243 905 $325,063 50 $94.037 $337,9429 $4214,000 | Total contract should conclude In '07
. , - Emvironmentsl
Facifities Planning & Sing|  goossesn Ievestigalion SIS
In¢. 1 _ SMITH $26,000
Facilities Planning & Siting D0049010
ne. Ameodment 2 | Addiional Area Mapped | BOWLING $70,000
SS&W (Conceptual} 25803 THRASHER $885,282  |51,770, $153,950 $388,501 $542,451 $98,360 50 $486,861 $640,811
Eng.Site
Plan,Dameclition
Shaw Stane & Webstar 00025603 |spec BAHER $572415
00025603
Shaw Stone & A 1 Control Plan]  MOHR $28,000
00025603 |Water Balance &
Shaw Stone & A 2|Heat THRASHER $125,554
Add additicnal
00025603 |Scope and extend
Shaw Stone & A 3 THRASHER $31,000
00025603 |Raw Water Scope
ksnaw Stone & Web A 4|Change BOWLING $74,313 $0 100K+470K, 100K from Contract 80297
00025603 | ER Chapter Review] 99 Island contract 83640 for 80.5K from DMS
Shaw Stone & Webster | Amendment 5 of the COLA $42 000 spreadsheet does not show. Added to 07 spend.
IBrocklnmon 60051254 | Cutiral Investigation | eowLwa $27,148 $37,148 $2,308 $17,786 $20,106 30 $17,042 $34,8401 $37,148] 17K+ has been paid in 2007.
55855
00051254 |Visual impacts of
Brockington A d 1iC BOWLING $10,000 7 7
[TA Wight & Assockafes “O0094240 | Consulling SUppoit | BOWLING $120,000 5§123,114 $C $123114 $123,114 $0 30 $123,114 $123,114|Contract complete
240
J A Wright & Asaoclades  { Amandment 1|Consuling Sugport | aowLmng $3,114
Primavera
Allied Technical Sch Supp . Based on EAC
Resources, Inc 40084642 Staff Aug MORGAN $125,000 5125000 $0 $89,389 $88,359 $10,400 $20,800 $120,569 $120,599|07
o on
Allied Tachnical Engineering Review
Resources, inc 00089639  |Sery THRASHER $60,000 $150,000 $0 $69,777 $68,777 $16,400 $36,800 $124,977 $124,977 [JMM
n naghy
Alled Techaical 00089832 |Enpineearing Review
Resources, inc Amandment 1|Serv THRASHER $90,000 $0
'Allied Technical Mechanical
Resources, inc 00090455 |Engineer THRASHER $65,000 $95,000 50 $60.777 $69,777 $20,212 $40,424 $130,413) $130,413{Mech. Engineer
Tower Systems 00091873 |Met Tower #3 Bowling §101,041 £101,041 $0 $0 $0 $0 $101.041 $101.041 $101,041 | Tower instrumentation {PCO-7-02} + 100K
Faciliies Planning & Siting| 92174 #REF1 Baker $20,300 $28,300 50 $14,654 $14,654 $0 $14,648 $29,300 $20,300] Issued 7/24/07. All should be paid in 07.
Assodiated Tech Suppart [ DST853/0002 | UG Ukifty Locater
Caoord 1141 Service THRASHER $20,000 $20,000 $5,725 $3,375 $9,100 $0 $10,900 $14,275) $20,000 ] Extension is thru 12/31/07.
Associated Tech Support CO021141 | DG Utility Locater
Coord Amendment 1|Senvice THRASHER $0
r 1) |
Geosyntec 00082914 |Sirategy BOWLING $13,000 $13,000 $0 $5,720 $9,720 $0|° $3,280 $13,000 $13,000{Water Permit Stralegy
HAydrodynamic
Assessment Cooling
Clemson Univarsity Q0093747 |Tower BD BOWLING $22 500 $22,500 0 $0 30 $22,500 $0 $22,500 $22 500 |Blowdown Model complete
COLA Review
Services for
Excel Sanvices 00096937 [Haslings MORGAN $40,000 $40,000 $0 30 $0 $40,000 $40,000 $40,000 AN I AT LA
TOTAL CONTRACTS $10,961,158 s7o0185]  swsioass|  sae01711 $749,351 $18,559,694 CUONTIRINEGIA
Labor 50 $3,185,050 $2,573,572 35,762,662 0 $687,367 $6,650,045 PUKEGS00243—
Travel & Expenses 0 $140,248 5130.§3 $320,841 $0 $20,000 $340,841
fmalerials 50 $359.906 $419,597 $779,503 $0 $25,000 $804,503
CADN and ocal SellingsiTemporary Intaroal FlesyOLK 1 ABCopy of 2007 EDY Spend to Date relresh [as of 310ct0T) [version?).dsCopy of 2007 EQY Spend (o Date reiresh [aa of 310ci07) (version1).xla Sr72008




2007 EQY Spend to Date refresh (as of 310ct0T).xis

2of3

[Fecrualsfhccruals T [ s3se852] $578,013] $219,161] 30] $0] $218,165%] T ] 1 T
AFUDC $543 677 $1.207,053 $1,750,730; $0 $420,000 $2,170,730
udgas S5I0nal
Services TPS 00083561 Seurily Senvces MORGAN $120,000 $170,000 $103,558 $103,558 $15,866 $15,666 $135,200 $135.280] based on avg spend / mo of 3200-15K last 2 h
Tudges Professional il - 4
{Services TPS Amendment 1| Securily Services MORGAN $50,000 *
DS 1763/ |Les Site De-
Hall Canfracting Corp. 00021115 9 & Cleaning | pakER $500,000  {$1,567.0 $571,426 51,281,137 $0 30 $1.261,137 $566,104{606,154 has been paid in 07.
00021115 |Open Houss, Sile
[Hail C ing Corp. 1]Characterization BAKER $217,000 143,607.33 $0
X Eaning
00021115 |and Site
Hall Ci g Corp. Amendment 2[m: BAKER $350,000 $566,104 30
Support of Boring,
00021115 |dewatering Power
Hall Contracling Com. Amendmant 3|Island BAKER $500,000
Met Tower #3
Clearing, Grubing
Hall Contracting Corp. 00054672 |and BAKER $267,306 $267,308 $0 $0 $287,306 $267,306 $267,306
Re-aslabiish !
Rafircad Branch
Crouch Englneering PG 00045941 |Line To Lee SMITH $217,000 $233,000 $71,705. $73,306 $145,011 $167,980 $333,000 $261,285]
00049541 |Redssign
Crouch Engi g PC | Amendment 1| intarchai SMITH $67,000
YﬁTu—n&e
Crouch PC A dment 2 SMITH $49,000 ;——l—ﬂ_
tand Wrecking ] $8,439,356  [$8,439,35 $0 $1,874,969 $1,674,069 $670,040] §1,558.342 $3,800,000 $3,433,311]Per Tim Baker. Approx. 3M for 2008,
VINONMa| am on
Larvfce 00086741 |[Oversight Services |  marer $120,000 §120,000 [ $49,789 $40,769 $70,231 §120,000 Demo EHS & Oversight
r
Willlama Scottsman 00088458 * |Rantal BAKER $28,330 §28,330 $0 $11,280 $11,280 517,050 $28,330 Traller Rental
cdwin Pump 00051 ump Malnienance | swmimH $22,000 $22,000 $0 $2,000 $2,000 $2,000 $4,000 Pumg Malrienance
Dam Skpe
Morgan Corp 00091929 [Maintenance SMITH $645.420 §645,420 $0 $0 $0 $645,420 $645,420 Dam Slope Maintenance
Con nol ace yet. . 15 from
Comp 00091928 Cleaning Scope Addilion
00 SMITH 50 $0 $18,660 $18,680 $0 $0 $18,895: $18,665|Oversight of Dam Cleaning per DMS est.
Mactec 00088652 |ScllTestirg 210am |  swmh $14,696 $14,508 $0 $0 $0 §14,606 $14,685/ $14,698]Soll Tesling for Cam Rebuild per DMS est.
777 [ $0 $0 $0|Devel Spec for Spillway Repairs DMS est.
[Gaffney BPFW $0 $0 $0 $0 $20,000]Spent per DMS.
TOTAL CONTRACTS sz'osa.nsal' L. $3,751,280 $701,511 5998 $4,453,780 I | | |
Tabor 0 $63,325 $89,500 $0 $867,387 $977,287
Tavel & Expenses 30 ~$1,128 $1,126 $0 $158) 1,202
malenals $0 $750 $203,817 S0 $0 $203,917
ccrualsiAccouniing 595,949 $562,085 $701,511 $0 $592,005| | I | I
[AFUDC 158,615 $258,877, 30 $61,000 $317,677 ; | i
Al -
Acguls!th n Stacy) 30 $0 $0 £0 $0]Coniracl not in place yet. Esl. is from DMS
il FALLS .
OF SC,LLC 254,797 5,254,707 0 $0 $0
-~ $6.2 $ [ P(l;i FID ENT
FOR BLACK RIVER [KE
P $20,000 $0 $0 $0 0002 44
HAYNSWORTH
Legal SINKLER BOYD PA 7 §28,642 $28,642 $0 528,642 $268,642
CADX and ocal SetlingsiTampaocary Intarnel Fles\OLK1AMCopy of 2007 EQY Spend 1o Dala refresh (as of 310ci07) (versiont).kisCopy of 2007 EOY Spend o Dale reiresh fas of 340ci07) {version1}.xs Srfvzo0a




2007 EQY Spend to Date refresh {as of 310ct07).xls

3of3

RERWEDT
Legal COVINGTON 7 30 $20,572 $29,572 $0 $28,572 $29,572
TOTAL CONTRACTS $322,273 $587,026] $900,298 0 $0 $908,259]
Lador 0 30 $27,285]_ $27 285 50, 57,264 $34,549
Travel & Expanses $0 $0 $307 5397 0 $0 $357
rmaterials $0 $7,773,250] £5.804,718 $14,577,958 O $0 $14,577,059]
Accruals/iccounting $5,726 $14,274 $20,000 b0 50 $20.000]
AFUDC 544,305 $750,105 $1.204,410 ;0 249,600 $1,543,010;
16,645,223
wAccrni
¥REF] $52,498,227 als
w Stone S| 58 THRASHER $2,244,000 $6,327.48 30 $4,026,409 $4,026,409 $3,480,944 $1,535,634 $9,042 366 $5.042 688 act velue plus 2MM for rem of 07
00080383
Shaw Sione & Web 1|Phase 1A Servces VIGOR $0
00060363 }Phase 1 Senvices
Shaw Stone & A 1t 2} thru 8731707 VIGOR £3,540,785
00080363 |[Phase 1 Senvces
Shaw Stone & A 3| thru B/A1A07 WIGOR $542,700
thn 1141407 to
00080363 | 1273407 or thru
Shaw Stone & Websler A 32008 VIGOR ki $1,300,000
Kimley-Hom 5807 $63,800 $4,065,81 $0 $0 50 $0 $0 $0]|Dale shows 63.2K
Westinghouse 00060267 1sha!3 1A Services VIGOR $1,127,000 $4,127,00 $563,500 $463,500 $1,027,000 £100,000 0 $1,127,000 $563,500[Less 100K Con #85824 plus 1.3M rem 07
ase ovise roposal r .
Weslinghouss A d 1| thru 831707 VIGOR $2,530,000 $2,530,000 $2,530,000 $2,530,000 $1,684,875|Duke Comments Iid did 8/3/07. Rec'd W Commenis
JM Foley G427 $250,000 $250,000 511,548 $136,136 $147 864 £102,318 $250,000 $250,000]Scheduling - R Vigor
CB Tatlam & Assoc. 0057 $95,000 $95,000 3 $5,057 $5,957 $15,000 $20,957 $20,957 [Cost Esl. - R Vigor
. Pro)| s
Q0050605  |Mgr Les Prudancy
High Bridge Assoclates Amendeni 2 [Review VIGOR $175.000 $175,000 $0 $5,857 $5,957 $58,332 $64,208 $84,209
BVIeW
Bums & Roe {2008} Consulting Services |  wigor $300,000 £300,000 $0 $0 50 $0 $0 $0
TOTAL CONTRACTS $868,848 $4.875,368 35,784,218 $6,010,044 $1.714,182 $13,485,342
Labor $0 | $258,618 $800,285| $0 $103,783 $804,088
Travel & Expenses $0 $6,240] "$24,001] $0 54,006 $28,157
materials $0 $5.818/ $7ATF $0 $644 $8,121
AccruaB/ACCouing $962,500] $0 $0 $662,500
AFUDC $223 448 $0 $57,000 $320,445
: Ihis value was $14.629 {used)due lo less than
antipicated accruals
[ 17]
whAccu
$66,607 802] $68,207,892 als
$0
| | | | sees07.802
C:ADy and ocal y Infernsd Fles\OLK1ABCopy of 2007 EOY Spend 1o Date refresh {ss of 310c107) {version1 | dsCogy of 2007 EQY Spend 1o Dals refresh (as of 3110c07) (version1).xls ST2008
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00087240 Amnendment §  [Devine Tarbell 3 Assoclates Ine. Greates Gaston Shoals Beservolr Sl SUMH RICE $ N
00091251 Devina Tarbell & Assodlates inc. Lake Summit Bal « | THRASHER RICE $ WO00|S 17,618.10
GoopsETa Devirm Tarbell & Associales Inc.___|Dam SMITH RICE 12,000
0009541 Devine Tarbel & Associates Inc. SMITH RICE Dog
00051254 n (Cultral BOWLING | AICE ari48 (S 20,105.64
0051254 Amendment 1 Asssasment ol Visua! Impacts of Construction BOWLING RICE $ 10,000
00082807 Associntes ratflc 5 SMTTH HUSS 49 3 &1,664.28
00082807 Amendmant 1| Kimiey-Hom Assoclates ratiic Shudy addiional 4 kniersections SMITH HUSS 0,000
00082607 Amendment 2 |Kimley-Hom Associaiss Tralfe Peak Hour 2011 SMITH HUSS 4000
00083551 i Profesylonal Services TPS _|Secuslly Services MORGAN | SAUNDERS |$ 1200008 119,017.19 [New Conbrector TPS atarla 207
000BISAT Ariendmeni 1 L) Prolgssional Services TPS Sendces MORGAN | SAUNDERS | § Added and revios OT Fate lo $18.43,
v AXied Technical inc___{PAmavera Scheduiing Suppon Stafl Aug MORGAN Lﬁs_g@a -
Do0gRA3Y ad Tecinical Resources, Ina John McConaghy Engliesring Aeview Serv THRASHER RICE $ _ 10000{s 122,077.33
00GA3639 Amendment § Liohn McConaghy Engineering Review Sarv THRASHER RICE Tras! Experises added.
DODIDAES THRASHER RICE 3 D00 1]
000 427 VIGoR RICE [ 260,000 | $ T7453.70
00063488 Prolect Site Traber Ranial BAKER RICE 30| s 11, 178.00 | Trafier defivared on 5107
0006730 Cleveland Wiocking [Damoliion Ol Exlsting Structures BAKER RICE 5 8433508 2299,000.54 .
00DOE739 Amendmart 1 {Clavetand Wrecking Added Final Safaty Incantive Extiblt G BAKER RICE |
Aemova NDE BLDAG from scops, Incrsase COW
00008739 Amengmaent 2 |Clevetand Wrecki| rais for conoels BAXER RAICE . 83035
000BATA EnsteoTach Envdronmenia Senics _|Demolillon EHAS Sarvices BAKER RICE 120,000 | § €9.109.56
Y CB Yattam & Associstes Servoes VIGOR RICE 95000 S 7.356.85
1873 Tower Mat Towsr #3 Bowling RICE 108,041
0008 1572 Godwin Pu nce BMITH RICE 121.3%
00092174 Facii¥es Panning & Silng inc. Eroslon Corwrol Plan for el Tower BAKER RICE ¥ .26 [lssued 724007
00032014 L] Watsr Parmil Sratepy BOWLING RICE 12,000 12,985.71
DST85300021141 Associated Tech Coord UG Lsifily Locsier Senvics THRASHER RICE
00021741 Amendment 3. - Tech Coord ue Locaier Ssnvice THRASHER RICE -
00081928 Dam Maintenaree SMTH RICE 648,420 | &77,800.50
00001828 Amendment 1 4 Dam SMITH RICE AN0,052
00093747 Cramsor Lk Asgasament Tawar BD BOWLING RICE ] 2
DDOSDE0S Arnenderd 2 S, Controls Mor Les P Review VIGOR RICE 3 176,000 { $ 12.344.34
Macisc Soll Tasting 81 Dam SMITH RICE : ] 14
Extel Services COLA Reviow Sarvicas lor Haslings MORGAN RICE 3 40
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' Januiry 21,2008

Eﬁnﬂdential: Contalns Business Sensitive Information|

Memo-To-File

Re: W.S. Lee Nuclear Station
CORRECTED: Project Spend To Date as of end of CY2007 (COB 31Dec07)
~ File: WL 4000.01.03

Purpose ofthis memo is to summarize Lee Nuclear Station project costs through 31 December 2007 in support of
the Lee Project Development Application in North and South Carolina..

Subsequent to STD calculation as recorded on MTF WL 4000.01.03 dated January 08, 2008, an error to the year
end CY2007 Accrual Data was discovered which decreased the Project STD total (Ref: PIP G-08-063) This
a memo serves to document the CORRECTED Project STD value.

Attachment I: Serves to document the basis for the CORRECTED Lee Nuclear Station Project Spend To Date
for CY2007, based on closing of books on 31 December 2007.

Summary Table below shows the refreshed Lee Nuclear Project Spend to Date ss of CY2007 (COB 31Dec2007)
from Attachments | - CORRECTED with 1/08/08 Accrual Values

CORRECTED
COLA Effort Task Total Lee
Description 2005 2006 2007 Project STD

Total w/o AFUD 2.6 227 39.9 65.2

Total wWAFUD 0.1 1.1 32 4.4

Total 2.7 23.8 43.1 69.6

Performed by: % I @L&%
' Abbe Bryan

Carlos Pié ST
Reviewed and Approved by: ’}
Robert L. , U
4
. Xc:  BJ Dolan (w/o att.) &
JR Vigor (w/o att.) »
File WL 4000.01.03 (w/att.) -
DUKE000257
Page | of 2 %
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" January 21, 2008

Memo-To-File

References:
Crretd”

LB. Nuclear General

IConfidential: Contains Business Sensitive Information|

C ECTED -

TTACH

T

Document basis for the Lee Nuclear Station

Spend To Date as of end of CY2007 (COB 31Dec2007)

1.A. Total Lee Spend to Date as of 31Dec07 “LNS1207.xls, Tab “Bob’s Report-PTD3 | Dec07- .
Of"ﬁce 2007Quarterly Accrual Report, “31Dec07 4 Qtr (COB Dec 31 2007)

ACCRUALS DATA ENTRY SHEET -CORRECTED (amb crd Rev.6 w accr 08Jan08).xls™

Assumptions:;

2. All Accruals booked are accurate.

1. All actual charges (Labor, Material, Contracts, AFUDC, etc.) through COB 31Dec07 are
accounted.

Refresh Process: Data Source *1.A”, was refreshed following the closing of books on 31Dec2007. CORRECTED
Accrual data “1.B” was added to arrive at the Project to Date Total Project Spend. Data was
subdivided by Activity IID as shown in the table below.

CONFIDENTIAL

2005 2006 2007

Sum:

01 COL | Rollu 2,563,680 | 11,548,572 | 14,896,860 | 29,009,112
AFUDC 48,306 | 454,721 1.609,216| 2,152,244

Sum: | 2,611,987 | 12,043,203 | 16,506,076 | 31,161,356

Sum:
Rolhup 76,805 | 7,764,791 | 6,601,238 | 14,442,834 |

02 Site Acquisition  3Fy;p¢ - 539,027 | 947,824 | _ 1.487.761
- Sum: | 76,805 | 8,304,718 | 7,549,062 | 15,930,586

Sum:

) Roil-up O] 1,898,086 | 6475440 | B.373.507

03 Site Restoration " pype - 83,362 | _ 253,472 | 341,834
Bum: 0] 1986,428 | 6,728,993 | _ 8,715,341

-Sum:

04 Site Rights of | Roll-up 233927 | 948,425 | 1,182,352
Ways AFUDC 4377 50,624 £5,001
Sum: 0] 238,304 | 599,048 | 1,237,353

Sum:
Roll-up 0 67,159 | 903,708 [ 570,867 |

05 Low Fiow AFUDC 649 | 26.832 27 481
- Sum: [] 87,808 930,840 | 998,348

_ Sum:

06 EPC Roll-up ~CORRECTED 0| 1,159,632 10,106,199 | 11,265,831
AFUDC _ 21.523| 314,234 | 336,757

Sum: -CORRECTED 0| 1,181,165 | 10,420,433 | 11,601,588

Sum:

Total w/o AFUDC-CORRECTED | 2,640,485 | 22672147 | 39,931,871 | 65.244,503

GRAND TOTAL = AFUDC| 48 7,449,660 | 3,202,201 | _ 4,400,068
Total w/AFUDC-CORRECTED | 2,685,793 | 23,821,706 | 43,134,072 | 69,664,571

DUKE000258
Page2of2 ‘
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CORRECTED (1X0/08) - LNS PTD - Decomber 2007

2005

2008 .
- Sum:
COoL 01 Loaded Dules Labor 117897 2008,756] - 25491 8,137,911
|02 Emptoysa Travel & Expense $1,500 88,945 2184 355,78
[03 Matarinis Z1A782]  145,144] 477,01 830,925
|04 Contracts 1,118,643] 9,775,718]  8,135450] 18,029,811
08 Aceounting o] -470, 411,711] 382,703
Accruals ] asot4z8]  3531.428)
AFUDC 408 49472 umg']_ M
01 COL . Sum:| 2,611,987 12,043,203] 18506076 31,181,356
San:
Site Acquisition  [03 Materials 0| 77732800 6.501.238] 14574488
04 Contracts 75,806 11,541 a| %l
08 Accouriting +20,000/ 0 ~20,000
AFUDC 530,927, 947,824 1Al7.151|
02 Site Acquisition Sum:| 76,805 s304798] 7549082 13930586
03 Site Restorstion |01 Loaded Duks Labor 8,585
|0z Employee Travel & Expense
[03 Materials _
|04 Cortrmcas 1,802,187
05 Aceounting
Accrumls
AFUDC
03 Site Raxtorstion Sum: 0] 1,985,424
04 Site Rights of Way|04 Loaded Duke Labor
02 Empioyss Travel & Expense
— Jo3 Materisls
|04 Contracts
Accruals
AFUDC
04 51ts Rigits of Sum: [
08 Low Fiow 01 Loaded Duke Labor
Employss Travel & Exponss
]
|04 Contracts
Accruals
ARUDC
05 Low Plow Sumy; [
08 EPC 01 Londud Duke Labor
|02 Employes Trave & Expenss
J03 Materints
|04 Contracts
08 Accounting
Asgruals
——— ARUDC fa) 4,234 335, Hsia3
i = Cormuctit Actrust Value 11,601,508
| [ gum:]_2,889,789] 43,1
s 72,57, 400
13,335,308 BN
1/OR/S) adpustment 1/08/08) st (2.914,575) OW/08) atyval afustrent (2.914.575)
-mﬁumm -mﬂuu—qmm » Corvectent Accrval Vakue 63,544,571

Bob's Repon-PTOS1 Decd?-Crrets -

CONFIDENTIAL
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™ NowgT Jan

3 SN_J

[ [ ~=] Jan

Tuure Jan

Taies DaoT )

Fulrs m‘l Jmn

Raus TorDecd? e A

Fias HovDecD? Jan

Fury Sp07 fn Trvcice was 518,380
Reure Dec-07 Jan [
Fulure Sep07 Jan Ackal iovcics was $16.580
Futre “DeoT7 Jon
107280181 Jun. 1 Baivos 1207
luiure NoweT . den e ader 12ARTT
Furs Deow Y am

Fous Oso-07 Jon

Future Dec-07 © dn S——

e

CONFIDENTIAL

Wiraoee




Kuclear Genersi Office

i Oty
/000 | LMOO 447200 | JSOKL TEBTING FOR5 SEDIMENTATION DAM R e Jan | JFerDen s
35000 LMog $40.000.00 LHS BPILLWAY REFAR future Jan Dala Sl 1201 107
35000 oo | 1082 LOCAR1 2503100 O n Sloge kiaintenance Fulure . aan .[Far Dals Sadit 1800107
3o | wwe | 10e2 | Lerercous | se1amaoo oot Prepaaton suppon Fuure Jan oyes Fans (e} v awa 131387
38000 | UW0 | 1652 | LPREPGOLA s [P eyee Fanka JSOW) via serell THISKT
8000 | W0 | 1062 | LCOLAERC Fows Jan [P doyos Farie MR} v 1l VIR
35000 oo |1 LCOLAEPC Punes dan Pas o708 Farria JRINW) via ncull 1SNIRT
% [ TR | TR | [G0AER Fows Fib T [
W00 | R | 82 _@_ Fors Fob - doyon FAa (RO vie sl TRAVART
a0 | Doo | 10m | PREPCLAY RE Trs o Tyl el ke or Ovs e vl
35000 | LN | 1052 | LCOLABPC Fiare P S (I Y ey Ty e -
3. CND UPOATE W/ONT: 00 iBlag fov Waslinghana swrvives fruni i
20T -thre- Ay J0TF wat wulhosinad par Asiceadn | —snd will Rot e
[ananged %o Low Frajent par Rardy ViguMiok Koy 171148,
% | uwo [ 102 | LCOLASPC | $1,380,000.00 [T rw Fisxa lan 1. Par Payrrars iliastaoes frow VIEG Castract Adiancums 1, -
Dael?. $3,001 575 Iwrinla
ol ol athvesubian wise Al el thus, s sodaned ameunt oF
Pandy 1100,
$0,305,652.41 | ,
§
g
S
-
o) .
wiaoe 12PN f——

" CONFIDENTIAL



January 21, 2008

"+ Memo-To-File

Re:

File:

[Confidential: Contains Business Sensitive Information

W.S. Lee Nuclear Station
Project Spend To Date as of end of CY2007 (COB 3 | Dec07) for NCUC Development Work Activities.

and Costs.

WL 4000.01.03

Background: Pursuant to the NCUC March 20, 2007, Order conceming Lee Nuclear Project, a summary of

project development activities and costs through December 31, 2007, are required for filing.

Table I below, doctiments the Summarized Costs of the Lee Nuclear Station Costs through :
December 31, 2007. Attached Table 1], provides additional detail (by Chartfield) of the Summary.

Assumptions: 1. All actual charges (Labor, Material, Contracts, AFUDC, etc.) through COB 3{Dec07 are

booked and ledgered.
2. The accrual values include an adjustment made in January, 2008 to the COB 31Dec07 data.

A

Task Description Total by Task
COLA Preparation $28,150,617
NRC Review & Hearing Fees $48,822
Site Evaluation $364,039
Land and Right-of-way Purchases $18,166,286
Pre-construction and Site Preparation $11313,218
Supply Chain, Const Planning, Detailed Eng. $11,601,588

/ Total | $69,644,571

Performed by: Q/ﬁ% I/} W

Reviewed and Approved by:
Xc: Bl Dolan (w/o att.) ‘ -.

JR Vigor (w/o aft.) ;

File WL 4000.01.03 (w/att.) p .

F
DUKE000262
Page 1 of 2 ' ' i
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January 21, 2008

- [Confidential: Contains Business Sensitive Information|

| Mgmo—To—File

Table II: Detailed Cost (by Chartfield) data used in filing the Lee Nuclear Station Report of
Development Work Activities and Costs through December 31, 2007

. o s Actual through Total by
Chart Field Description | Chartfields Included 12/3112007 Task
COLA Preparation LPREPCOLA $27,141,195
LNNGNEG $181,918
LRXTECHSE $36,643
LSITECOM $507,028
LTECHREV $107,180
ALL PROJ $435
LCOLA100 $132,680
LINDSVCS $43,538 $28,150,617
NRC Review & Hearing Fees LCOLAREV $48822 $48,622
Site Evaluation LSITESEL *  $156,677
LSITECHAR $207,363 $364,039
Laind and Right-of-way LCOLALAND $15,601,565
Purchases SOUTHERN PRE- $329,021
EFFECTIVE COSTS '
LCKRAIL $791,154
LCKTRANS $446,198
LLOWFLOW $998,48 $18,166,285
Pre-construction and Site LCKRESTOR $8,715,341 '
Preparation LSCAR4 ‘ $2,597,877
COLA100 - contracts
(moved to CKRESTOR %0 $11,313.218
Supply Chain, Construction '
Planning, and Detalled LCOLAEPC $11,601,588 $11,601,588
Enginesrin .
l Totals | I $69,644,571 | $69,644,571 '
¢
7
DUKE000263
Page 2 of 2 ) A
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DUKE ENERGY CAROLINAS, LLC

| Duke o . 526 South Church St.
& Energy. ' © ' Charlotts, NC 28202 -

Carolinas : Malling Address:
' ECO3T /PO Box 1006
Charlotte, NC 28201-1006

LAWRENCE B, SOMERS
Associate General Counsal
704.382.8142 OFFICE
9680,373.9901 FAX
baomers@duke-anergy.com

January 25, 2008

Ms. Renné C. Vance, Chief Clerk
North Carolina Utilities Commission
4325 Mail Service Center

Raleigh, North Carolina 27699-4325

RE: Duke Energy Carolinas’ Report of Nuclear Development Work Activities and -
Costs through December 31, 2007 ,
Docket No. E-7, Sub 819

Dear Ms. Vance:

I write on behalf of Duke Energy Carolinas, LLC (*Duke Energy Carolinas™),
pursuant to ordering paragraph (c) of the Commissions March 20, 2007 Order Issuing
.Declamtory Ruling, and enclose the original and thirty (30) copies of a confidential and
public version of Duke Energy Carolinas’ Report of Nuclear Development Work
Activities and Costs through December 31, 2007, for filing in connection with the
referenced matter. The confidential version of the Report contains more detail regarding
components of the costs incurred and is bei ursuant to N.C. Gen. Stat.
§132-1.2, as certain components remain subject to negotiation.”

Thank you for your attention to tlns matter. If you have any qucstlons, please let
me know.

erely,

oc
cefSom

cc! Parties of Record

...: t
."’q

DUKE000264
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CERTIFICATE OF SERVICE

DOCKET NO. E-7, Sub 819

I certify that a copy of Duke Energy Carolinas’ Report of Nuclear Development
Work Activities and Costs through December 31, 2007, was sent by regular U.S. mail to

all parties listed below:

Len S. Anthony, Deputy General Counsel
Progress Energy Carolinas, Inc.
P.O.Box 1551 PEB 17A4

Raleigh, North Carolina 27602-1551

Leonard G, Green, Assistant Attorney General

North Carolina Department of Justice
P, O. Box 629
Raleigh, North Carolina 27602-0629

John D. Runkle

Attorney at Law

P.0O.Box 3793 ..

Chapel Hill, Noith Carolina 27515

Antoinette R. Wike, Chief Counsel

Public Staff-North Carolina Utilities Commission
4326 Mail Service Center

Raleigh, North Carolina 27699-4326

This the 25 day of January, 2007.

Wells Eddleman
811 Yancey Street
Durham, North Carolma 27701-3151

Ralph McDonald

Bailey and Dixon, LL.P
P.0.Box 1352

Raleigh North Carolina 27602

Sharon C. Miller

lina Utility Customers Assoclanon. Inc.
Suit 210, Trawick Professional Center
1708 Trawick Road
Raleigh, NC 27604

.

Lawrence B. Somers

Associate General Comsel

Duke Energy Corporation

P. O. Box 1006

Charlotte, North Carolina 27601-1006
704.382.8142
Ibsomers@duke-energy.com

"i'"!"—"iy‘
a
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Duke Energy Carolinas’ Report of Nuclear Development Costs and Activities
‘ through December 31, 2007 '
Docket No. E-7, Sub 819
CONFIDENTIAL

Cumulative Costs Incurred through December 31, 2007:

Task Description Total by Task

COLA Preparation $28,150,617
NRC Review & Hearing Fees $48,822
Site Evaluation $364,039
Land and Right-of-way Purchases $18,166,286
Pre-construction and Site Preparation $11,313,218
Supply Chaln, Construction Planning, and Engineering $11,601,588
Total $69,644,571

The activities included in each category are as follows:

COLA Preparation — This category of costs includes Duke labor, expenses, and contract
support for preparation of the Combined Construction and Operating License (COL)
Application tendered to the Nuclear Regulatory Commission on December 13, 2007, It
also includes the activity of selecting the plant technology and the cost of community
involvement activities. *

NRC Review and Hearing Fees — This category includes the cost of the NRC review
fees, and the Duke labor and expenses, contract labor, and legal support required to
support the NRC review.

Site Evaluation - This category includes the evaluation performed to select the former
Cherokes site in Gaffney, SC, for the proposed Lee Nuclear Station.

Land and Right-of-Way Purchases — This category includes the purchase of land
associated with the former Cherokee site, and purchases of transmission and rail right-of-
ways.

Pre-construction and Site Preparation — This category includes site activities to
prepare the site for construction, Initial site preparation activities included dewatering
and cleanup of the excavated area; and, site remediation activities required to identify and
properly dispose of hazardous wastes. Continuing costs include costs_associated with:

the demolition and removal of unusable structures; site security; utilities; and, minor
miscellaneous sitc maintenance. Continuing activitics also include engineering for
bringing water, sewer and railroads to the site.

Supply Chain, Construction Planning, anfEnglneerlng — This category includes
activiies associated with working with the supplier to negotiate an Engineering,
Procurement, and Construction agreement. This category also includes site-specific
engineering activities necessary to develop complete project definition. _
' DUKE000266
A
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BEFORE
THE PUBLIC SERVICE COMMISSION
OF SOUTH CAROLINA
DOCKET NO. 2007-440-E

In the Matter of
CERTIFICATE OF SERVICE
Application of Duke Energy Carolinas, LLC
for Approval of Decision to Incur Nuclear
Generation Pre-Construction Costs For the
Lee Nuclear Station in Cherokee County

This is to certify that |, Leslie Allen with the law firm of Robinson, McFadden &
Moore, P.C., have this day caused to be served upon the person(s) named below the
Duke Energy Carolinas, LLC’s Third Supplemental Discovery Response in the
foregoing matter by causing a copy of same to be placed in the United States Mail,
postage prepaid, in an envelope addressed as follows:

Nanette S. Edwards, Esquire
C. Lessie Hammonds, Esquire
Office of Regulatory Staff

P.O. Box 11236

Columbia, SC 29211

Scott A. Elliott, Esquire

SC Energy Users Committee
Elliott & Elliott, PA

721 OQlive Avenue

Columbia, SC 29205

Robert Guild, Esquire
Friends of the Earth
314 Pall Mall
Columbia, SC 29201

Dated at Columbia, South Carolina this 8th day of May, 2008.

Leslie Allen




